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MARCH 20, 2014 DEBRIS REMOVAL UPDATE 

AUGUSTA, Ga., March 21, 2014– The contractor continues to work to complete the first pass along 

roadways that have not yet been collected with the anticipated date of substantial completion of the first 

pass is Sunday March 22, 2014.   

While crews will continue to work in all areas, most resources will be dedicated to the second pass which 

will begin on Monday March 23, 2014 in Zone 5 and sweep south until complete.  Therefore, please have 

all debris on the right-of-way by Sunday March 22, 2014 as a third pass will not be performed and any 

debris placed after March 22, 2014 has no guarantee of being picked up.  Once the second pass has been 

completed on a street and been verified, crews will not return.   

Substantial completion of the second pass is anticipated for March 31, 2014. 

It should also be noted that second pass is not applicable to Hephzibah as they are performing their own 

clean-up. 

Hazardous limb and tree removal is essentially complete along the roadways, with final inspections being 

performed.  However, crews continue to work in the city’s parks. 

First pass-debris removal complete along a majority of the county roadways. 

The following is a summary of debris and hazard removal for March 20, 2014. 

 

   3/20/14 Project to Date 

Haul Trucks Operating 68 N/A 

Bucket Trucks Operating 4 N/A 

Total Haul Loads 424 7,967 

Debris Hauled (cubic yards) 20,050 423,174 

Hazardous Limbs Removed 49 25,502 

Hazardous Trees Removed 4 790 

Debris Removed prior to contract (cubic yards) N/A ~80,000 

  

Refer to www.augustaga.gov for daily updates and the zone map. 
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